17 Wharf Lane
Schemes to promote Home-Ownership
Equity Share Re-purchases

Major Repairs \& Improvements
Retentions \& minor carry forwards
Retentions \& minor carry forwards
Modern Homes - Kitchens, Bathroons \& Void refurb Doors and Windows
Structural/Roo
Energy efficiency: Central heating/Lighting
General

Cash Incentive Scheme
total Approved schemes

| Project Budget | 2020-21 Actual £000 | $\begin{array}{c\|} \hline \text { Project } \\ \text { Spend at } \\ 31-03-21 \\ \varepsilon 000 \end{array}$ | 2021-22 <br> Estimate <br> $£ 000$ | $\begin{gathered} \text { Carry } \\ \text { Forward } \end{gathered}$ | 2021-22 Revised Estimate £000 | Expenditure <br> as at <br> P6 <br> £000 | 2021-22 Projected Outturn $£ 000$ |
| :---: | :---: | :---: | :---: | :---: | :---: | :---: | :---: |
| 15,900 | 5,276 | 7,414 | 4,800 | 86 | 4,886 | 1,843 | 4,886 |
| 3,200 | 18 | 3,502 | 0 | 0 | 0 | 62 | 62 |
| 2,000 | 17 | 1,917 | 0 | 83 | 83 | 41 | 41 |
| 6,500 | 3,148 | 3,148 | 2,806 | 546 | 3,352 | 106 | 792 |
| 500 |  | 0 |  | 500 | 500 | 9 | 85 |
| 533 |  |  | 0 | 533 | 533 | 0 | 0 |
| 300 | 4 | 4 | 0 | 296 | 296 | 0 | 0 |
| 1,000 9 | 61 | 0 115 |  | 0 2285 |  | 0 | 0 |
|  |  | 115 |  |  |  | 25 | 76 |
|  |  |  |  |  |  | 1 2 | 6 |
|  |  |  |  |  |  | 1 1 34 | 5 70 7 |
|  |  |  |  |  |  | 9 | 32 |
|  |  |  |  |  |  | 1 3 | 7 |
|  |  |  |  |  |  | 3 | 8 |
| annual | 458 | annual | 400 | 0 | 400 | 0 | 400 |
|  |  |  | 6,582 | 2,618 | 9,200 |  | 0 |
| annual | 0 | annual |  |  |  | 0 | 0 |
| annual | 971 | annual |  |  |  | 805 | 3,191 |
| annual | 241 | annual |  |  |  | 101 | 856 |
| annual | 307 | annual |  |  |  | 55 | 1,053 |
| annual ${ }_{\text {annual }}$ | 1,262 880 | annual annual |  |  |  | 486 614 | 1,351 2,749 |
|  |  |  |  |  |  |  |  |
| annual | 0 | annual | 75 | 0 | 75 | 0 | 75 |
| 39,433 | 12,643 | 16,174 | 17,988 | 6,948 | 24,936 | 4,201 | 15,761 |



2026-27
Es


