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Shaping Guildford’s Future (formerly Guildford 
Economic Regeneration Programme Master Plan 

Strategy) 

Executive Summary 
The Council agreed in July 2019 to bring forward a sustainable and ambitious town centre 
masterplan to show how a strong vision can achieve more than piecemeal and uncoordinated 
development. 
 
Over the past three years, the Council has undertaken work to develop the masterplan, with 
the aim of breathing new life into the town by opening up the riverside, reducing congestion, 
improving alternative, sustainable and affordable transportation, as well as making the centre 
a more attractive place to live, work and visit. 
 
The purpose of this report is to seek endorsement of Shaping Guildford’s Future Stage 2 
outputs and approve the progression of the programme to Stage 3, with associated capital 
budget and delegations to enable this.  

 
Recommendations to Executive 

1. To endorse the Stage 2 Shaping Guildford’s Future report and approve proceeding to 
Stage 3. 

2. To approve the transfer of £3.070 million from the provisional to the approved capital 
programme to enable the Council to deliver Stage 3 of the programme. 

3. To authorise the Joint Strategic Director of Place, in consultation with the Lead 
Councillor for Regeneration, to finalise Heads of Terms, Memorandums of 
Understanding, Terms of Reference, negotiate, sign and complete legal agreements 
relating to the Shaping Guildford’s Future programme. 

4. To authorise the Joint Strategic Director of Place, in Consultation with the Lead 
Councillor for Regeneration, to enter into contracts and legal agreements connected 
with the Shaping Guildford’s Future project as may be necessary at reasonable costs 
within the approved budget. 

 
Reason(s) for Recommendation:  



 

 
 

 
This recommendation will support the delivery of the Council’s Corporate Plan (2021-2025) 
priorities, by delivering a proactive strategy to address the economic and physical constraints 
facing the town. 
 
Is the report (or part of it) exempt from publication? 
No. 

 
1.0 Purpose of Report 

 
1.1       The purpose of the report is to: 

• Seek endorsement of the Stage 2 report of the Shaping Guildford’s Future 
(SGF) Masterplan Strategy (Appendix 1). 
• Seek approval to proceed to Stage 3 with a £3.070 million budget, as per 
the existing provisional capital programme. 

 
2.0  Strategic Priorities 
2.1  The recommendations in this report relate to the following priorities in the 

Council’s Corporate Plan 2021-2025: 
• Revive Guildford town centre to unlock its full potential. 
• Provide and facilitate housing that people can afford. 
• Create employment opportunities through regeneration. 
• Work with partners to make travel more sustainable and reduce congestion. 
• Make every effort to protect and enhance our biodiversity and natural 

environment. 
 
3.0       Background 
 
3.1 In July 2019 the Council made the following resolution: “That the process for 

bringing forward, within the term of this Council, a sustainable Town Centre 
Master Plan Development Plan Document be commenced immediately, and the 
Director of Planning and Regeneration be authorised to engage external master-
planning consultancy advice to assist in this process”. 
 

3.2 Following the approval of budget allocations by Full Council in February 2020, the 
Executive agreed to the setting up of a Master Plan Board and appointment of a 
specialist advisor to brief and scope the appointment of an external professional 
team to contribute to the delivery of a proactive strategy for the comprehensive 
regeneration of Guildford town centre.  Endorsement was given to the Strategy 
and organisational plan. 
 

3.3 The approved Strategy sets out a timetable for taking forward a deliverable 
Economic Regeneration Programme for Guildford incorporating three stages with 
Executive sign-off and approval at each gateway as shown in Table 1 below: 
 

 
Stage 1 
(December 2020 
- May 2021) 

Preparation of detailed scope & briefs. 
Procurement of Consultant team. 
High Level Strategic Appraisal including constraint analysis. 



 

 
 

Planning Strategy  
Stage 2 
(June 2021 – 
July 2022) 

Development of concept Master Plan 
Stakeholder consultation 
Data collection 
Preparation of Strategic Outline Case 
Preparation of Grant applications. 

Stage 3 
(September 
2022 – 
December 2023) 

Grant Funding Award Application 
Collect Evidence Base for Planning Policy 
Progress Area Action Plan 
Progress agreements with Surrey County Council 
Progress E.A partnership 
Progress agreements with property and statutory 
stakeholders 

 
Table 1: Gateway stages 

3.4  Shaping Guildford’s Future covers the issues and opportunities for regeneration 
along the river corridor through the town centre, but it does not currently include 
Guildford’s historic core within the established town centre.  

 
3.5 The Executive endorsed the Stage 1 Report at its meeting on 25 May 2021 and 

approved the budget of £1.1 million to fund Stage 2 fees and surveys. 
 

4.0      Stage 2 progress to date 
 
4.1  A holistic constraints informed Concept Masterplan has been developed by the 

project team. This is validated by infrastructure strategies, land ownerships and 
information such as current traffic data, climate crisis, flood targets, place making 
agenda, retail downturn and economic resilience. 

 
4.2  The Council’s procurement team advised on the most appropriate routes to 

market for the re-procurement of the external professional team to ensure 
compliance and value for money.  Table 2 below shows the appointed 
professional team: 
 
Discipline Appointed Company 
Master Planner Leonard Design Architects 
Development Advisor Jones Lang LaSalle (JLL) 
Planning Consultant Carter Jonas 
Flood Consultant Arup 
Strategic Transport Markides 
Project Manager Gleeds 
Highways Engineer Arup 
Infrastructure Consultant Aecom 
Cost Consultant Gardiner & Theobald 
Legal Advisors Trowers & Hamlins 
Communications Forty Shillings 
Sustainability Aecom 

Table 2: External professional team 



 

 
 

4.3  There has been extensive public and councillor engagement regarding the 
objectives for the regeneration initiative and the concept Masterplan as it has 
developed, taking in to account the various themes that emerged through this 
engagement. The Spatial Masterplan from Stage 1 has developed into a number 
of potential development zones supported by a range of infrastructure initiatives 
that address the issue of defence against flood and achieving a people orientated 
movement environment in the town centre. 

 
4.4 The proposed delivery model for regeneration is based on the understanding that 

grant support, in addition to the anticipated capital receipts secured from 
development zones, will be required to fund the required infrastructure 
transformation. To enable the project to move to a stage of realisation, it is 
necessary for the Council to take the lead role with its public sector partners (e.g., 
Environment Agency and Surrey County Council) so the regeneration can 
progress to a position where the private developer / investor market can be 
engaged to fund and deliver the mix of uses desired. 

 
4.5 Planning advice in support of the development of the Concept Masterplan has 

been provided and a draft Planning Strategy based on an Area Action Plan 
approach has been formulated subject to an analysis of a new evidence base. 
The evidence base will be procured in the Autumn, subject to Executive’s 
approval to progress to Stage 3. 

 
4.6  As part of the Stage 2 works transport data collection studies have been 

undertaken that have enabled initial modelling solutions to be developed for a 
range of modal shift interventions and traffic reduction measures which 
collectively will aim to reduce the impact of the car in the heart of the town centre.  
It is proposed that, when implemented, these measures will enable the 
downgrading of highway capacity requirements and allow pedestrian, cycle and 
bus to become the prominent movement mode in a cleaner, less polluted and 
safer environment. Recognising the importance of transportation to the 
Masterplan, engagement sessions have been held with Surrey County Council 
and National Highways. The strategic approach being proposed for sustainable 
transportation in Guildford is compatible and consistent with both organisations’ 
plans for future transport. Advice on bridge capacity and options has been sought. 
 

4.7 Key to enabling most of the riverside development zones is the progression of a 
solution that enables the defence of development against flood, and strategies for 
building safely in flood zones. During Stage 2 the project has agreed a potential 
alignment for flood defence and a set of strategies relating to hard and soft 
landscaping that have in-principle been agreed with the Environment Agency 
(EA). The EA has also undertaken studies in respect of the provision of 
compensation storage required to mitigate a flood defence system. This has 
established that potential sites of a suitable size to perform this function are 
available upstream from Guildford. A legal agreement incorporating the 
collaboration and funding of the next stage of study work has been developed and 
will be entered into with the Environment Agency imminently.  
 

4.8 Identification of other infrastructure and related capacity issues has been 
undertaken, together with desktop assessment of land based environmental 
issues. The work developing the understanding of utilities infrastructure during 



 

 
 

this stage includes engagement with UKPN. This has established that little 
capacity remains in the existing network for new development and that substantial 
grid reinforcement will be required to enable planned development in the town to 
come forward. UKPN operate on a first come first served basis hence over the 
coming years the timing of developments already with or seeking planning 
consent are likely to suffer a high cost in contribution to a new Primary Grid 
installation in the town. Potable water will similarly require upgrading to suit new 
developments due to shortage of current capacity. 
 

4.9 The demographic and demand-led economic statistics established at Stage 1 
have been updated to inform the range and extent of uses within the Concept 
Masterplan. This is included at Appendix 2. 
 

5.0 Proposed scope of SGF Stage 3 
 

5.1 The work proposed under Stage 3 of Shaping Guildford’s Future programme is as 
follows: 
 

• Procure and progress evidence base studies to evaluate extent of, and 
support for, an Area Action Plan (AAP). 

• Pending the outcomes of the above, progress the development and 
adoption of an AAP in consultation. 

• Development of Masterplan to support an AAP, Landowner and 
Infrastructure Agreements. 

• Development of flood defence solutions with Environment Agency (EA) to 
EA Outline Business Case stage. 

• Further development of regional modelling and negotiation for in principle 
agreements with Highways England and Surrey County Council.   

• Progress of agreements for purchase or relocation with principal 
landowning stakeholders. 

• Preparation of a Sustainability Strategy for stakeholder consultation to 
support Masterplan and AAP. 

• Preparation and development of cost plans, procurement strategy and 
phasing programme, economic and financial assessment to prepare 
Outline Business Case and to report on ongoing financial status. 

• Development of an Outline Business Case (HMT5) as the basis for grant 
applications. 

• Sourcing, application and securing of grant to bridge established 
programme shortfall to deliver critical infrastructure. 

• Seek partners to deliver zones or projects. 
 
A high-level programme is attached at Appendix 3, indicating the timeline for the 
delivery of the Stage 3 works outlined above. 
 
 
 
 
 
 
 



 

 
 

5.2 The deliverables for Stage 3 of the Shaping Guildford’s Future Programme are 
summarised in Table 3 below: 

 

 

  Shaping Guildford’s Future     

  Stage 3 Deliverables   

  Deliverables Governance Output 
Target 

Milestone 
    

 
1 Completion of Strategic Outline Case (SoC) For review and sign off by CMB/Informal 

Executive Dec-22 
     
2 Delivery of Evidence base studies for AAP For review by Planning Policy team and decision 

to proceed with AAP Mar-23 
     
3 Completion of Highway Network Modelling by 

SCC To inform Economic Model of OBC May-23 
     

4 

 
Issue of Masterplan Study Report - 

Placemaking, Landscaping and related 
Design/Infrastructure Principles 

For Agreement in Principle with SCC Place/ 
Infrastructure teams and for evaluation into OBC 

Apr-23 
       

5 Issue of Strategic Transport update Report - 
Principles and Strategies as agreed with SCC For evaluation in OBC 

Jul-23 
       
6 Issue of Masterplan Update (OBC freeze) For evaluation in OBC Jul-23 
       
7 Completion of Outline Business Case (OBC)  For review and sign off by CMB/Informal 

Executive Aug-23 
       

8 
Issue Report on potential sources for Grant 
support and make funding applications as 

applicable 
Agreement with CMB on Grant Funding 

Jul-23 
       

9 
Complete conditional in principal Land 

Agreements with Public Stakeholders. Courts 
Service, Police, National Trust 

Establishment of site Deliverability for OBC 
Jun-23 

       

10 
Complete conditional in principal Land 

Agreements with Legal and General, Odeon, 
Royal Mail and other land interest parties 

Establishment of site Deliverability for OBC 
Jun-23 

       
11 Completion of AAP Reg 18 Documentation (by 

Planning Policy Team) To enable Reg 18 Consultation Sep-23 
       

12 
Completion of Environment Agency (EA) detail 
design and Outline Business Case for Flood 

Defences 

To enable EA decision on Funding for Flood 
Defences 

Dec-23 
 
Table 3: SGF Deliverables 
       

       

 

 
 
 
 
       



 

 
 

6.0 Consultations  
 
6.1  As part of Stage 2 of the masterplan, an extensive engagement process has been 

conducted in line with a “Community and Engagement Strategy” prepared and 
implemented by the Council’s advisors, Forty Shillings. The programme of activity 
included the development of a specific website for Shaping Guildford’s Future 
(www.shapingguildford.co.uk) and associated video content to outline the 
ambition and objectives of the project, three webinars, two focus groups, collation 
of online and posted feedback forms and a telephone survey. An Executive 
Summary Report is attached as Appendix 4.  

 
6.2 The project team have given presentations to the National Trust, Network Rail, 

National Highways and Surrey County Council to appraise them of the emerging 
proposals. In addition, a presentation to Surrey Council Council’s political 
leadership and Directors was made in September by Officers and members of the 
project team.  

 
6.3 A series of infrastructure and delivery workshops have been delivered to 

Councillors by Officers and the professional team. In addition, updates on the 
progress of Stage 2 have been provided to Councillors at the quarterly Shaping 
Guildford’s Future Programme Board and the Major Projects Portfolio Board. 

 
6.4 The Lead Councillor for Regeneration and Programme Board have been 

consulted throughout Stages 1 and 2 and support the recommendations detailed 
in this report and the proposed approach. 

       
7.0       Financial Implications 

7.1  Full Council, on 5 February 2020, approved a £500,000 budget for the 2020-21 
financial year to undertake and procure a delivery-led Masterplan for the town 
centre, and in addition, £250,000 for expenditure in 2021/22 and 2022/23 
financial years. This was for delivering Stage 1 and Stage 2. 

 
7.2  At its meeting on 10 February 2021, Full Council approved a £1.249m bid for 

additional SGF funding for further Stage 2 works – now completed. 
 
7.3  At its meeting on 9 February 2022, Full Council provisionally approved a bid of 

£3.070 million to progress Stage 3. This increases the budget of the three phases 
of the project to £5.069 million. 

 
7.4  The spend on the project across the various Stages is summarised in Table 4: 
 

 
Approved/ Provisional 

budget (£) 
Revised Spend 

Profile (£) 
Actual 

/Forecast (£) Variance (£) 

Stage 1  500,000  420,000 568,000 148,000  
Stage 2 1,499,000  1,579,000   1,791,000 212,000 
Stage 3  3,070,000  3,070,000  3,070,000   

TOTAL  5,069,000  5,069,000  2,359,000 360,000 

 5,069,000 5,069,000 5,429,000 360,000 

http://www.shapingguildford.co.uk/


 

 
 

 
Table 4: SGF financial breakdown 
 
  
7.5 The overspend in 2020/21 and 2021/22 relates to staff time and project 

management costs that were unbudgeted. This cost has been funded from 
underspend in the Corporate Programmes budget for agency and general 
consultancy costs which is the General Fund revenue account. 
 

7.6 The Council has secured £480,000 from Surrey County Council’s Empty Homes 
Fund to cover GBC’s contribution to the Flood Alleviation Scheme modelling work 
being commissioned and coordinated by the Environment Agency, and £80,000 
to develop a sustainability strategy. This funding is available in 2022/23 and 
2023/24, although has not yet been drawn down. It relates to works included 
within the £3.07m Stage 3 budget. This means that the net cost to the Council 
reduces by £480,000 to £2.590m. 
 

7.7 In order to progress the project to Stage 3, it is now requested that the sum held 
within the provisional capital programme of £3.070 million, is transferred into the 
approved capital programme. The budget estimate for Stage 3 is attached at 
Appendix 5. Officers will seek to identify any further grant funding opportunities 
that arise either locally or nationally to support the delivery of the masterplan. 

 
8.0      Legal Implications 
 
8.1  The Council’s internal legal officers have been instructed in relation to the 

procurement of consultancy services to ensure compliance with the Council’s 
legal duties including the Public Contracts Regulations 2015 and the Council’s 
Procurement Procedure Rules, and to enter into associated contracts. 

 
8.2  Legal review and advice will be required in relation to any Memorandums of 

Understanding between the Council and third parties, and Infrastructure and 
Funding Agreements to ensure the Council is appropriately protected. This will 
need to consider Subsidy Control (formerly State Aid).  

 
8.3 Trowers and Hamlins have been appointed as an external legal advisor to the 

Council, providing specific advice on property and Title matters across the three 
Stages of the programme. This will include advice on resolution of certain land 
ownership constraints and Compulsory Purchase. 

 
8.4 Specialist legal advice will be needed in relation to the impact of the masterplan 

on the Council’s adopted Local Plan. This will either be provided by in-house 
solicitors or procured from external legal advisors, using existing Planning Policy 
budget. 

 
8.5 At a later stage, separate ‘handling arrangements’ will need to be established to 

ensure the appropriate separation of roles between the Council as ‘master 
developer’ and the Council as the Local Planning Authority. 

 
 



 

 
 

9.0       Human Resource Implications 
 
9.1  The Shaping Guildford’s Future programme is currently being managed day-to-

day by a development consultant. There is a need to recruit a Development 
Manager to support with the progression of Stage 3 activities, including evidence 
base gathering to support a potential AAP, and land and property matters. An 
allowance has been made within the proposed budget to cover the cost of the 
resources required to deliver the recommendations detailed within this report. 

 
9.2 Should the Council progress with an Area Action Plan, the Planning policy team 

will resource this workstream through existing staffing. 
 
10.0 Equality and Diversity Implications 

 
10.1 The Council has a statutory duty under section 149 of the Equality Act 2010 

which provides that a public authority must, in exercise of its functions, have due 
regard to the need to (a) eliminate discrimination, harassment, victimisation and 
any other conduct that is prohibited by or under the Act (b) advance equality of 
opportunity between persons who share a relevant protected characteristic and 
persons who do not share it; and (c) foster good relations between persons who 
share a relevant protected characteristic and persons who do not share it.  The 
relevant protected characteristics and persons who do not share it. The relevant 
protected characteristics are: age, disability, gender reassignment, pregnancy 
and maternity, race, religion or belief, sex and sexual orientation.   
 

10.2 This duty has been considered in the context of this report and it has been 
concluded that there are no equality and diversity implications arising directly from 
this report. However, Equalities Impact Assessments will be completed for 
specific future phases of the project as appropriate. 
 

11.0  Climate Change/Sustainability Implications 
 
11.1  The Council formally declared a climate emergency in July 2019 and set a goal 

for the borough to reach net zero emissions by 2030. The environmental impact 
of the masterplan through factors such as air quality, energy use, flood/climate 
resilience and carbon emissions will be considered throughout the programme of 
work. 

 
11.2 The Town Centre Air Quality Management Area (AQMA) was declared on 21 

October 2021. The AQMA covers much of the Shaping Guildford’s Future 
highways network and any impacts from redevelopment of changes to the 
highway network will be carefully assessed to ensure that it assists in the 
reduction of NO2 in the AQMA. 

 
11.3 The delivery of sustainable solutions is expected to be driven by development 

partners at a zone level. The scope of Stage 3 specifically includes the 
development of a sustainability strategy that can act as a framework to ensure 
that all projects play their part in delivery against a common set of sustainability 
objectives and desired outcomes for the Borough and for town centre 
regeneration.  

 



 

 
 

12.0  Summary of Options 
 
12.1  OPTION 1: The Council could decide not to endorse the programme and cease 

work, thereby delaying the delivery of a strategy to support the economic 
regeneration of Guildford town centre which requires flooding remediation 
currently blighting major sites. However, it is likely that without such a strategy, 
sites will remain undeveloped or development will come forward in an 
uncoordinated manner and fail to address the substantial existing constraints, and 
deliver the overarching objectives and greater benefits achievable through a 
masterplan approach. If the project is abandoned, there would be £2.1m “sunk 
costs” to be written off.  

 
12.2 OPTION 2: The Council could decide to commit the secured SCC grant funding to 

progress with the Environment Agency Flood Alleviation Scheme feasibility work 
only. However, without the progression of the wider masterplan work, sites will 
remain undeveloped and it would be challenging for the Council to apply for 
additional grant funding to complement EA funding to support the delivery of the 
FAS. The broader development potential associated with the flood alleviation 
work would also not be realised. 

 
12.3  OPTION 3: The Council could decide to progress with the recommendations 

outlined in this report, endorsing Stage 2 of the masterplan and progressing with 
Stage 3. This will enable the delivery of the regeneration programme for 
Guildford’s town centre and help in achieving the objectives identified in the 
Council’s Corporate Plan 2021- 2025.It will support Council’s the intentions to 
develop the relevant planning policy to enable delivery of the masterplan, 
advance a flooding solution with the EA, develop a deliverable solution to 
overcome the existing transportation constraints and place the authority in a good 
position to be able to bid for grant funding when the opportunity to do so arises. 
Option 3 is the recommended course of action. 

 
13.0  Conclusion 
 
13.1  This programme has major benefits for Guildford’s community, businesses and 

environment by developing a pro-active regeneration strategy to address the 
economic challenges and physical constraints facing the town, including the retail 
downturn and the impact of the Covid-19 pandemic. 

 
13.2 It is therefore proposed that the Executive approve the recommendations outlined 

in this report to enable the Shaping Guildford’s Future programme to progress to 
Stage 3.  

 
 
14.0 Background Papers 
 
14.1  23 July 2019 Full Council Notice of Motion – CO29: Town Centre Master Planning  
 
14.2 24 March 2020 Executive Committee Report: Town Centre Master Plan 
 
14.3 21 July 2020 Executive Committee Report: Guildford Economic Regeneration 

Programme Master Plan Strategy  

file://barcelona.guildford.gov.uk/scans/Major%20Programme%20%26%20Projects%20Unit/PROJECTS/GERP%20Guildford%20Economic%20Regeneration%20Programme/Committee%20Reports/Agenda%20frontsheet%2023072019%201900%20Council.pdf
file://barcelona.guildford.gov.uk/scans/Major%20Programme%20%26%20Projects%20Unit/PROJECTS/GERP%20Guildford%20Economic%20Regeneration%20Programme/Committee%20Reports/Public%20reports%20pack%2024032020%201900%20Executive.pdf
file://barcelona.guildford.gov.uk/scans/Major%20Programme%20&%20Projects%20Unit/PROJECTS/GERP%20Guildford%20Economic%20Regeneration%20Programme/Committee%20Reports/21072020%201900%20Executive%20%20GER.pdf
file://barcelona.guildford.gov.uk/scans/Major%20Programme%20&%20Projects%20Unit/PROJECTS/GERP%20Guildford%20Economic%20Regeneration%20Programme/Committee%20Reports/21072020%201900%20Executive%20%20GER.pdf
file://barcelona.guildford.gov.uk/scans/Major%20Programme%20&%20Projects%20Unit/PROJECTS/GERP%20Guildford%20Economic%20Regeneration%20Programme/Committee%20Reports/21072020%201900%20Executive%20%20GER.pdf


 

 
 

 
14.4     25 May 2021 Executive Committee Report: Guildford Economic Regeneration     

Programme Master Plan Strategy 
 
15.0 Appendices 

 
Appendix 1 – SGF Masterplan Stage 2 Report 
 
Appendix 2 – Competitive Position Report – Update report 
 
Appendix 3 – Roadmap 
 
Appendix 4 – Communication and engagement - Executive summary report 
 
Appendix 5 – Stage 3 Budget 
 
Appendix 6 – Stage 3 Deliverables – to follow 
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